
TRAINER
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-322-10-2G
5) Cost Element Group Phase_Plan
6) Fund: HSF542002D
7) FUNCTIONAL AREA:  123
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00



Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-322-10-2H
2) Cost Element Group Phase_Plan
3) Fund: HSF542002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-322-10-2G
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-10-2H
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-322-10-2G
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)



Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-10-2H
2) Cost Element Group Phase_Plan



3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST



END-USER 1
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-322-10-2C
5) Cost Element Group Phase_Plan
6) Fund: HSF542002D
7) FUNCTIONAL AREA:  123
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-322-10-2B
2) Cost Element Group Phase_Plan
3) Fund: HSF542002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-322-10-2C
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-10-2B
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-322-10-2C
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-10-2B
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 2
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-322-20-00
5) Cost Element Group Phase_Plan
6) Fund: HSF542002D
7) FUNCTIONAL AREA:  123
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-322-20-2A
2) Cost Element Group Phase_Plan
3) Fund: HSF542002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-322-20-00
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-20-2A
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-322-20-00
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-20-2A
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 3
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-322-70-01
5) Cost Element Group Phase_Plan
6) Fund: HSF542002D
7) FUNCTIONAL AREA:  123
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-322-70-03
2) Cost Element Group Phase_Plan
3) Fund: HSF542002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-322-70-01
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-70-03
2) Cost Element Group Phase_Plan
3) Fund: HSF412002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-322-70-01
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-322-70-03
2) Cost Element Group Phase_Plan
3) Fund: HSF422002D
4) FUNCTIONAL AREA:  123
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 4
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-101-42-10
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  071
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-101-42-80
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-101-42-10
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-42-80
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-101-42-10
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-42-80
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 5
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-548-21-23
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  045
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-548-21-93
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-548-21-23
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-548-21-93
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-548-21-23
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-548-21-93
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 6
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-577-30-10
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  086
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-577-30-20
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-577-30-10
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-30-20
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-577-30-10
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-30-20
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 7
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-710-10-10
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  143
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-710-10-13
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  143
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-710-10-10
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  143
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-710-10-13
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  143
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-710-10-10
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  143
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-710-10-13
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  143
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 8
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-839-20-00
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  140
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-839-20-01
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  140
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-839-20-00
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  140
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-839-20-01
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  140
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-839-20-00
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  140
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-839-20-01
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  140
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 9
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-101-58-0H
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  071
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-101-58-0K
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-101-58-0H
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-58-0K
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-101-58-0H
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-58-0K
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 10
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-101-43-00
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  071
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-101-43-A0
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-101-43-00
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-43-A0
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-101-43-00
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-43-A0
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 11
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-548-81-23
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  045
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-548-81-93
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-548-81-23
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-548-81-93
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-548-81-23
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-548-81-93
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  045
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 12
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-577-50-20
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  086
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-577-50-90
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-577-50-20
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-50-90
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-577-50-20
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-50-90
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 13
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-577-80-30
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  086
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-577-80-20
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-577-80-30
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-80-20
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-577-80-30
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-80-20
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 14
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-101-11-00
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  071
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-101-11-32
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-101-11-00
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-11-32
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-101-11-00
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-101-11-32
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  071
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST













END-USER 15
Update Phasing Plan with Plan Costs
T-code: CJR2
Select PLANNER PROFILE ZWBSP
ENTER

Next Screen
FIELD DATA BUTTONS

1) VERSION:  30
2) PERIOD 1 to 12
3) FISCAL YEAR: 2002

1st Plan 1st WBS Element Manual Distribution
4) WBS Element: 22-577-10-30
5) Cost Element Group Phase_Plan
6) Fund: SAT292002D
7) FUNCTIONAL AREA:  086
8) Select: Form-Based
9) Click: Overview Screen 

(Sun over 
Mountain)

Next Screen
10) Click: Period Screen 

(waves)
Cost Element 
COMMIT

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00
Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
OBLIG

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00



1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
COST

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down) twice to bypass FTE 
3) Click: Period Screen (waves)

Cost Element  
WYE

Period 1 (October) 15.0
Period 2 (November) 15.0
Period 3 (December) 15.0
Period 4 (January) 15.0
Period 5 (February) 15.0
Period 6 (March) 15.0
Period 7 (April) 10.0
Period 8 (May) 10.0
Period 9 (June) 10.0
Period 10 (July) 10.0
Period 11 (August) 10.0
Period 12 (Sept) 10.0

1) Click: Overview Screen (Sun over Mountain)
2) POST. This will take you back out to the Input screen.

1st Plan 2nd  WBS Element Manual Distribution
1) WBS Element: 22-577-10-90
2) Cost Element Group Phase_Plan
3) Fund: SAT292002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen
7) Click: Period Screen 

(waves)
8) Enter same data as in above exercise (COMMIT---WYE, same dollar values).
9) POST. This will take you back out to the Input screen.



FIELD DATA BUTTONS

2nd Plan 1st WBS Element Straight Line planning

1) WBS Element: 22-577-10-30
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

2nd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-10-90
2) Cost Element Group Phase_Plan
3) Fund: SAT412002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Click: Next Combination (arrow down) 3 times to reach FTE 
Cost Element FTE

Plan Costs 350,000.00
Distribution Key 1

POST. This will take you back out to the Input screen.

3rd Plan 1st WBS Element Manual planning

1) WBS Element: 22-577-10-30
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen

Next Screen

Cost Element 
COMMIT
Click: Period Screen (waves)

Period 1 (October) 1,000,000.00
Period 2 (November) 75,000.00
Period 3 (December) 75,000.00
Period 4 (January) 75,000.00



Period 5 (February) 50,000.00
Period 6 (March) 50,000.00
Period 7 (April) 50,000.00
Period 8 (May) 25,000.00
Period 9 (June) 25,000.00
Period 10 (July) 25,000.00
Period 11 (August) 10,000.00
Period 12 (Sept) 10,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

FIELD FIELD DATA BUTTONS

Cost Element  
OBLIG
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 10,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) Click: Next Combination (arrow down)
3) Click: Period Screen (waves)

Cost Element  
COST
Click: Period Screen (waves)

Period 1 (October) 10,000.00
Period 2 (November) 10,000.00
Period 3 (December) 10,000.00
Period 4 (January) 10,000.00
Period 5 (February) 10,000.00
Period 6 (March) 10,000.00
Period 7 (April) 5,000.00
Period 8 (May) 5,000.00
Period 9 (June) 5,000.00
Period 10 (July) 5,000.00
Period 11 (August) 5,000.00
Period 12 (Sept) 5,000.00

1) Click: Overview Screen (Sun over Mountain)
2) POST

3rd Plan 2nd  WBS Element Straight Line planning

1) WBS Element: 22-577-10-90
2) Cost Element Group Phase_Plan
3) Fund: SAT422002D
4) FUNCTIONAL AREA:  086
5) Select: Form-Based
6) Click: Overview Screen



Next Screen
FIELD FIELD DATA BUTTONS

Cost Element 
COMMIT

Plan Costs 470,000

Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
OBLIG

Plan Costs 95,000
Distribution Key 1

Click: Next Combination (arrow down)
Cost Element 
COST

Plan Costs 95,000
Distribution Key 1

POST












